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Event Milestones
General Election - Minor 04NOV02* @eneral Election - Minor
1260 General Election - Major -Governor 0|02NOV04* General Election - Major {Governor
1265 General Election - Minor 0[02NOVO06* General Election - Minor
1270 General Election - Major - Governor 0|03NOV08* General Election - Major - |Governor
1275 NCSL 0/14JUL04* NCSL
Legislature Milestones
1240 Allocation Of Funding 0|01MARO02* Alllocation Of Funding
1.)Capitol|Restoration Design Fee's
1256 Allocation Of Funding 0|01MARO04* Allocation Of Funding
1.)Capitol|Renovation Construction Funding
2.)Central|Plant Funding
3.)Furniture
Allocation Of Funding 0|01MAROQ7* Allocation Of Funding
1.)Moving
2.)Extension Remodel
Construction Milestones
1242 Select AJE 0|28JUNO0O2* Belect A/E
1243 Start Design Process 0|01JULO02* Yart Design Process
1244 Select Contractor 0|30AUGO2* Jelect Contractor
1245 Start Demolition 0|02AUG04* Start Dempolition
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1250 Close Capitol 0|02AUG04* Close Capitol
1335 Start Isolators 0|01NOV04* Start Isolators
1340 Start Shear Walls 0|01NOV04* Start Shear Walls
1345 Start Plenth 0|01SEPO4* Start Plenth
1350 Start Dome 0|03JANOS5* Start Dome
1355 Start Exterior Window Replacement 0|01FEBO5* Start Exterior Window Replacement
1356 Start Steel & Deck 0|01JUNO5* Start Steel & D eckA
1360 Start Restoration of Floors 0|01SEPO5* Start Restoration of Floors
1365 Central Plant On-Line 0[30AUG06* Central Plant On-Line
1370 Start Skylights 0|01FEBO6* Start Skylights
1375 Start Elevators 0|01MAYO06* Start EIevatJrsA
1380 Permanent Power & Heat 0/160CTO06* Permanent Power & Heat
1385 Start FF & E 0/02JULO7* Start FF & EA
1390 Start System Test 0|03SEPO7* Start System Test
1395 Start Move 010CTO7* Start Move
Design & Construction Of Extension 01AUGO01 27FEBO4 Iesiin & Constructjon Of Exteniion
1005 Move & Relocate 110|01MARO04 30JULO4 Move & Relocate-
1280 Select Architect For Upgrade 44|01MAYOQ7* 29JUNO7 Select Archijtect For Upgrade
1285 Design Of Extension Upgrade 196(02JULO7 31MARO08 Design Of|Extension Upgrade
Upgrade Extension 206 |03MARO08* 15DEC08 Upgrade Extension
Select Architect 01MAYO02* 28JUNO2 Felect Architect
1015 Select Contractor 45/01JULO2* 30AUG02 Felect Contractor
1016 Schematic Design 196|01JULO2* 31MARO3 Ychematic Desiin
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1017 Schematic Cost Review 22|01APRO3 30APR03 chematic Cost Review
1018 Structural Siesmic Package #1 435|01JUL02 27FEB04 kructural Siesmic Package #1
1019 Design Development 217|01MAY03 27FEBO4 Design Developrment
1020 D/D Cost Review 23|01MAR04 31MARO04 D/D Cost ReviEWI
1021 Demo Package 110|01MARO04 30JULO4 Demo Package
1022 Construction Doc's 238|01APR0O4 28FEBO5 Construction Dqgc's
1030 Finish Drawings 44|01MARO5 29APR05 Finish Drawin ]s.
1035 MEP Shops & Fab 88|02MAY05 31AUGO05 MEP Shops &|Fab
Demoliton
1040 Selective Demo For MEP 129|01SEP0O4* 28FEBO5 Selective Demo [For MEP
1045 Continue Ceiling & Wall Demo 132|01MARO5 31AUGO05 Continue Ceiling & Wall Demo
1050 Asbestos & Soft Demo 65|02AUG04 290CT04 Asbestos & Soft Demo
1055 Basement Excavation & Hard Demo 109|01SEP04 31JANO5 Basement Excavation & Hard Demo
Temporary Bracing
1060 Bid & Award 45|01MAR04 30APR0O4 Bid & Awa d.
1065 Drawings & Fab Temp Bracing 87 |03MAY04 31AUG04 Drawings & Fab Temp Bracing
1070 Temp Lateral Bracing 65|01SEP04 30NOV04 Temp Latera| Bracing
1075 New Footings & Slab on Grade 129|01SEPO4* 28FEBO5 New Footings & Slab on Grade
Isolators
1080 Bid & Award 45|01MAR04 30APR0O4 Bid & Awa d.
1085 Drawings, Fab & Test Isolators 130|03MAY04 290CT04 Drawings, Fab & Test Isolgtors
1090 Pedestals, Cruciforms & Isolators 347|01NOV04 28FEB06 Pedestals, Cruciforms & Isolators
Steel & Deck
1095 Steel, Deck, Below Deck Piping & Concrete Fill 283|01JUNO5* 30JUNO6 Steel, Deck, Below Deck Pipjng & Concrete Fill
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Basement

1100 Basement Reconstruction 304|03JULO6 30AUGO7 Basement Reconstruction
Shear Walls

1105 Shear Walls Concrete 390|01NOVO04* 28APR06 Shear Walls Concrete

1135 Ext Shear Walls, Demo, Rebar, Gunite & Stone 305|01NOV04 30DECO05 Hixt Shear Walls, Demo, Rebar, Gunite & Ston
Dome

1110 Salvage, Protect, Rmv Marble for Dome, ShearWall 238|040CT04* 31AUGO05 Falvagle, Protect, Rmv Marble for|Dome, Shearwall

1115 Dome & Lantern Structure Bracing 302 |03JANO5* 28FEB06 Dome &|Lantern Structure Bracing

1120 Dome Restoration - Interior & Exterior 325/030CT05* 29DECO06 Dopme Restoration - Interior & Exterior

1125 Remove Scaffold 21|01JANO7 29JANO7 move Scaffold

1130 Wall & Floor Stone Rest. @ Rotunda & Balconies 284|01AUGO06* 31AUGO7 Wall & Floor Stone Rest. @ Rotunda & Balconies
Exterior

1140 Window Replacment, Gyp & Tape Windows 369|01FEBO5 30JUNO6 Window Replacment, Gyp & Tape Windows

1145 Exterior Stone Clean & Repointing 347|01NOVO5* 28FEBO7 Exterior Stone Clean & Repointing
Plenth & Moat

1150 Start East Excavation & Concrete 86|02AUG04* 29NOV04 Start East Excavation & Concrete

1155 Plenth Finish, Set Mechanical & Electrical 457 |30NOV04 30AUG06 Plenth Finish, Set Mechanical|& Electrical
Floor Restoration

1160 Main Floor Restoration & Construction 477 |01SEPO5* 29JUNO7 Main Floor Restgration & Construction

1165 2nd Floor Renovation & Construction 456 |01NOV05 31JUL07 pnd Floor Renovation & Construction

1170 3rd Floor Renovation & Construction 435|02JANO6 31AUGO07 3rd Floor Renovation &|Construction

1175 4th Floor Renovation & Construction 413|01MARO06 28SEPOQ7 4th Floor Renovation |& Construction
Furniture

1180 Furniture Design w/ Construction Documents 564 | 01APR04* 30JUNO5 HLrnityre Design w/|Construction Documents

1185 Samples & Contracts 153|01JULO5 31JANO6 Samples & Contracts
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1190 Furniture Fabrication 368|01FEBO6 29JUNO7 Furniture Fabricatioh
1195 FF&E 240(02JUL07 30MAY08 FF&E
Skylights & Roofing
1210 Skylights 173|01FEBO6* 29SEP06 Skylights
1215 Roofing 110 01MAY06* 29SEPO06 Roafing
Elevators
1220 Modernize Elevators 110|01MAY06* 29SEP06 Modernize Elevators
Central Plant
1199 Select Architect 44|01JUNO4* 30JULO4 Select Architect
1200 Design Central Plant 195|02AUG04* 29APRO0O5 Design Centnal Plant
1205 Central Plant Construction 349|02MAY05* 31AUG06 Central Plant Construgtion
Archives
1300 Start Design (Others) 0|01APRO2* Fart Desiﬁn (Others)
1305 Start Construction 0|01MAYO03* Start Construct onA
1310 Construct New Archives 349|01MAY03 31AUG04 @onstriuct New Archives
1315 Move Archives 65|01SEP04 30NOV04 Move Archives
1320 Demo Archives 64|03JANOS 31MARO05 Demo Archives
A ¥4
Site
1225 Site Utilities 174|02JANO6* 31AUGO06 Site Utilities
System Test
1230 System Test 151|03SEPO7* 31MARO08 System Test
Move
1235 Move 173|03SEPO7* 30APRO8 Move
1295 Finish Punch & Close-Out 219/010CTO7* 31JUL08 Finish Punch & Close-Out
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